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56 2.10.1 DOrunjob/SamGrid Decoupling: Skim Job Type GG 1 day? Mon 7/2/07 Mon 7/2/07 @
57 2.10.2 DOrunjob/SamGrid Decoupling: Reco Job Type GG 1 day? Mon 7/2/07 Mon 7/2/07 @
58 2.10.3 DOrunjob/SamGrid Decoupling: Merge Job Type GG 1 day? Mon 7/2/07 Mon 7/2/07 @
59 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod MC2b GG 1 day? Mon 7/2/07 Mon 7/2/07 @
60 2.10.5 Fabric interface no longer dependent on Job Type GG 1 day? Mon 7/2/07 Mon 7/2/07 @
61 2.10.6 Generalization of Job Types according to /O Characteristics GG 1 day? Mon 7/2/07 Mon 7/2/07 @
62 2.10.7 All merge code into DOrunjob PL 1 day? Mon 7/2/07 Mon 7/2/07 @
332 5.2 Minimal Resource Brokering Prd9 GG 1 day? Mon 7/2/07 Mon 7/2/07 @
340 6.3.1 Productize Raw2Sim 1 day? Mon 7/2/07 Mon 7/2/07 @
342 6.4.1 Productize AADST 1 day? Mon 7/2/07 Mon 7/2/07 @
346 7.1.1 Ability to merge more than 1 stream from Reco Prd5 1 day? Mon 7/2/07 Mon 7/2/07 @
348 7.2.1 Ability to run TrigSim in MC Production MC5 1 day? Mon 7/2/07 Mon 7/2/07 @
350 7.3.1 Skimming in Production Prd1 1 day? Mon 7/2/07 Mon 7/2/07 @
351 7.4 Fixing Prd11 1 day? Mon 7/2/07 Mon 7/2/07 @
353 7.5.1 Run raw2sim on minbias files Prd3 1 day? Mon 7/2/07 Mon 7/2/07 @
355 7.6.1 Merging of reco-cert files Prd4 1 day? Mon 7/2/07 Mon 7/2/07 @
359 7.7.1 CAF Trees from Production Prd2 1 day? Mon 7/2/07 Mon 7/2/07 @
360 7.8 MC CAF Trees 1 day? Mon 7/2/07 Mon 7/2/07 @
361 7.9 AADST Prd6 1 day? Mon 7/2/07 Mon 7/2/07 @
362 7.10 Grid Analysis Prd12 1 day? Mon 7/2/07 Mon 7/2/07 @
395 8.4.1 Planning Phase (Level of Effort = 5%) RDK 46 days  Wed 7/18/07 Thu 10/4/07 3
336 6.1.1 Productize Skimming HG lday Mon 7/30/07  Mon 7/30/07

338 6.2.1 Productize CAF Tree generation lday  Tue 7/31/07 Tue 7/31/07

343 6.5 MILESTONE: Achieve deployment or functionality necessary to support future deploy 0 days Tue 7/31/07 Tue 7/31/07

386 8.3.5 Draft WBS/Schedule v1.0 for 7/7 objectives RDK 32 days Fri 8/17/07  Wed 10/3/07

297 4.3.3.1 Augment Job States to be more meaningful to large customer 3days Mon 8/27/07 Wed 8/29/07

298 4.3.3.2 Improve job monitoring, include trend plots 5days  Mon 8/27/07 Fri 8/31/07

299 4.3.3.3 CAB web monitoring changes requested by MD,JS 5days  Mon 8/27/07 Fri 8/31/07

302 4.3.4.1 Open permissions on dir/files owned by dzeropro lday Mon 8/27/07  Mon 8/27/07

303 4.3.4.2 JIM production release consistent with dOrunjob v7-7-3 and higher GG 3days Mon 8/27/07 Wed 8/29/07

304 4.3.4.3 Use ResS (more flexible than use of roles) GG 15days  Mon 8/27/07  Mon 9/17/07

300 4.3.3.4 MILESTONE: DOPPF Stable Ops: System Monitoring done MD 0 days Fri 8/31/07 Fri 8/31/07

285 4.3.1.1 Fix dOsrv065 storage issues MD 2 days Tue 9/4/07 Wed 9/5/07

195 3.4.2.3.2 Transfer output sandbox selection logic to Runjob GG 10 days Wed 9/5/07 Tue 9/18/07

196 3.4.2.3.3 Make output sandbox space management more robust GG 10 days Wed 9/5/07 Tue 9/18/07

213 3.4.3.1.3 Develop generic NGOP rules: alarm severity, paging/email notific GG 1 day Wed 9/5/07 Wed 9/5/07

214 3.4.3.1.4 Deploy and test best schema as depicted GG 1 day Wed 9/5/07 Wed 9/5/07

215 3.4.3.1.5 Understand SAM-Grid representation requirements GG 3 days Wed 9/5/07 Fri 9/7/07

219 3.4.3.2.1 Develop persistent environment for repetitive task execution GG 7.5 days Wed 9/5/07 Fri 9/14/07

228 3.4.3.3.1 Generic Gridftp monitoring GG 0.5 days Wed 9/5/07 Wed 9/5/07

229 3.4.3.3.2 Generic Fcp monitoring GG 0.5 days Wed 9/5/07 Wed 9/5/07

237 3.4.4.1 Improve batch adapter configurability GG 1 day Wed 9/5/07 Wed 9/5/07
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238 3.4.4.2 Improve condor status querying performance: install, evaluate condor_gq GG 5 days Wed 9/5/07 Tue 9/11/07 :
239 3.4.4.3 Improve algorithm for selection of OSG resources GG 20 days Wed 9/5/07 Tue 10/2/07
246 3.4.5.2.1 Develop automatic job management framework GG 5 days Wed 9/5/07 Tue 9/11/07
247 3.4.5.2.2 Automatic analysis of test results GG 5 days Wed 9/5/07 Tue 9/11/07
248 3.4.5.2.3 Integrate with alarming system GG 3 days Wed 9/5/07 Fri 9/7/07
250 3.4.6.1 Investigate alternative deployment methods GG 5 days Wed 9/5/07 Tue 9/11/07
251 3.4.6.2 Simplify installation process with new method or with a UPD umbrella pe GG 15 days Wed 9/5/07 Tue 9/25/07
230 3.4.3.3.3 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, GG 2 days Wed 9/5/07 Fri 9/7/07
231 3.4.3.3.4 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp GG 1.5 days Wed 9/5/07 Thu 9/6/07
286 4.3.1.2 Run DO Primary Prod to verify storage fix MD 2 days Thu 9/6/07 Fri 9/7/07
232 3.4.3.3.5 MILESTONE: Monitoring scripts developed GG 0 days Fri 9/7/07 Fri 9/7/07
216 3.4.3.1.6 Automated administration of NGOP schema and config GG 20days  Mon 9/10/07 Fri 10/5/07
287 4.3.1.3 Scale-up DO Primary Prod to 200 nodes MD 5days  Mon 9/10/07 Fri 9/14/07
313 4.3.5.7 INPUT: (3.4.4.2) Evaluate use of Condor-Quill to improve query perform GG 0 days Tue 9/11/07 Tue 9/11/07
136 3.3.2.1 Assisted Hands-on Real-life Experience GG,AL 15days Wed 9/12/07 Tue 10/2/07
137 3.3.2.2 One-on-one Sessions on Specific Operations Topics GG,AL 15days Wed 9/12/07 Tue 10/2/07
220 3.4.3.2.2 Develop converter between SamGrid config and next-gen cron GG 10 days Fri 9/14/07 Fri 9/28/07
288 4.3.1.4 MILESTONE: DOPPF Stable Ops: Commissioning follow-up completed MD 0 days Fri 9/14/07 Fri 9/14/07
305 4.3.4.4 MILESTONE: DOPPF Stable Ops: System Components done MD Odays  Mon 9/17/07  Mon 9/17/07
309 4.3.5.3 INPUT: (3.4.2.3) Evaluate how to reduce bandwidth consumed by movir GG 0 days Tue 9/18/07 Tue 9/18/07
311 4.3.5.5 INPUT: (3.4.2.3.2) Migrate Custom output support from SAM wrapper to GG 0 days Tue 9/18/07 Tue 9/18/07
312 4.3.5.6 INPUT: (3.4.2.3.3) Implement a logfile archive node GG 0 days Tue 9/18/07 Tue 9/18/07
113 3.2.3.6 Operations Reduction plan: Coordinate w/FEF GG 10days Wed 9/19/07 Tue 10/2/07
198 3.4.2.4.1 Procedure to remove old XML DB entries and recover FS space GG 2days Wed 9/19/07 Thu 9/20/07
199 3.4.2.4.2 Automate this or make part of maintenance downtime procedures GG 3 days Fri 9/21/07 Tue 9/25/07
357 7.6.2.1 Develop WBS for implementing this capability Prd8 RDK 30 days Fri 9/21/07 Thu 11/1/07
31 2.6.2 DOrepro tools adaptation: Second 50% implementation Prd7 DW 40 days  Mon 9/24/07 Fri 11/16/07
69 3.1.1.3 Data Queues Doc: Approve AL 5days  Mon 9/24/07 Fri 9/28/07
76 3.1.2.4 Fwd Node Install Doc: Integrate Dehong and Steve's documents Prd10 AL 5days  Mon 9/24/07 Fri 9/28/07
104 3.2.2.4 Future Operations description: Revised version AL 5days  Mon 9/24/07 Fri 9/28/07
86 3.1.4.3 Operations Policies doc: Revised version AL 5 days Tue 9/25/07  Mon 10/1/07
152 3.4.1.1.1 Define standard machine configuration GG lday  Tue 9/25/07 Tue 9/25/07
153 3.4.1.1.2 Adjust current installation instructions GG 2days Wed 9/26/07 Thu 9/27/07
201 3.4.2.5.1 Resolve: Globus gatekeeper does not properly cleanup gass cact GG lday Wed9/26/07 Wed 9/26/07
202 3.4.2.5.2 Periodically clean up gram log files at fwd nodes and exec sites GG lday  Thu9/27/07 Thu 9/27/07
291 4.3.2.2 Establish service level for stable operations and implications on system 5 days Thu 9/27/07  Wed 10/3/07
154 3.4.1.1.3 Adjust current software to use standard location as default GG 2 days Fri 9/28/07  Mon 10/1/07
159 3.4.1.2.2.1 Admins procure HW parts for fwd nodes GG 8 days Fri 9/28/07 Tue 10/9/07
171 3.4.1.2.3.1 Admins procure HW parts for samgrid-like node (job queui GG 12 days Fri 9/28/07 Mon 10/15/07
180 3.4.1.2.4.1 Admins procure and configure durable location test node (t GG 19 days Fri 9/28/07 Wed 10/24/07
203 3.4.2.5.3 Clean up sandboxes and jim_tmp areas at fwd node GG 1 day Fri 9/28/07 Fri 9/28/07
221 3.4.3.2.3 Generate NGOP agents from set of monitoring scripts and config GG 1 day Fri 9/28/07  Mon 10/1/07
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7 1.6 High-level Architecture Document: Approval - DO,CD AL 5days  Mon 10/1/07 Fri 10/5/07 :
32 2.6.3 DOrepro tools adaptation: Evaluate impact on SamGrid and/or DOrunjob Prd7 10days  Mon 10/1/07 Fri 10/12/07
40 2.7.3 Testing responsibilities, procedures proposal MC3 GG 10days  Mon 10/1/07 Fri 10/12/07
77 3.1.2.5 Fwd Node Install Doc: Approve Prd10 AL 2days Mon 10/1/07 Tue 10/2/07
105 3.2.2.5 Future Operations description: Approve AL 2days Mon 10/1/07 Tue 10/2/07
189 3.4.2.1 Automation of all gridmap file management (including condor_schedd) GG 2days Mon 10/1/07 Tue 10/2/07
204 3.4.2.5.4 Clean up non-rotated log files (eg. Tomcat) GG 2days Mon 10/1/07 Tue 10/2/07
222 3.4.3.2.4 Store duplicate configuration of fwd node GG 0.5days  Mon 10/1/07  Mon 10/1/07
155 3.4.1.1.4 MILESTONE: Standard configuration defined and implemented GG Odays  Mon 10/1/07  Mon 10/1/07
87 3.1.4.4 Operations Policies doc: Broad review for agreement AL 10 days Tue 10/2/07 Mon 10/15/07
223 3.4.3.2.5 Accept existing configuration of fwd node GG 0.5 days Tue 10/2/07 Tue 10/2/07
224 3.4.3.2.6 Dispatch list of monitoring agents periodically, collect statuses GG 0.5 days Tue 10/2/07 Tue 10/2/07
106 3.2.2.6 MILESTONE: Future Operations description AL 0 days Tue 10/2/07 Tue 10/2/07
138 3.3.2.3 MILESTONE: Phase 2 of Operations Transfer completed GG,AL 0 days Tue 10/2/07 Tue 10/2/07
70 3.1.1.4 Data Queues Doc: Integrate into SamGrid Documentation AL 2days Wed 10/3/07 Thu 10/4/07
78 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual Prd10 AL 2days Wed 10/3/07 Thu 10/4/07
114 3.2.3.7 Operations Reduction plan: Approve GG 5days Wed 10/3/07 Tue 10/9/07
191 3.4.2.2.1 Clean up SamGrid job queue (samgrid.fnal.gov) GG 2days Wed 10/3/07 Thu 10/4/07
205 3.4.2.6 Simplify maintenance of automatic clean-up scripts for durable locations GG 4 days Wed 10/3/07  Mon 10/8/07
225 3.4.3.2.7 Create distributable UPD package GG 0.5days Wed 10/3/07 Wed 10/3/07
226 3.4.3.2.8 MILESTONE: Samgrid_mon released GG Odays Wed 10/3/07 Wed 10/3/07
292 4.3.2.3 Grid Production System workflow/dataflow diagram 2 days Thu 10/4/07 Fri 10/5/07
387 8.3.6 Big Baseline Planning Meeting RDK lday  Thu 10/4/07 Thu 10/4/07
71 3.1.1.5 MILESTONE: Data Queues Doc: Completed AL 0 days Thu 10/4/07 Thu 10/4/07
79 3.1.2.7 MILESTONE: Fwd Node Install Doc: Completed Prd10 AL 0 days Thu 10/4/07 Thu 10/4/07
388 8.3.7 MILESTONE: Baseline Project Plan v1.0 RDK 0 days Thu 10/4/07 Thu 10/4/07
192 3.4.2.2.2 Clean up OSG job queue (fwd nodes) GG 4 days Fri 10/5/07 Wed 10/10/07
389 8.3.8 Project Definition Document: Draft w/o WBS/Schedule RDK 6 days Fri 10/5/07 Fri 10/12/07
390 8.3.9 Project Execution Plan: Draft w/o WBS/Schedule RDK 6 days Fri 10/5/07 Fri 10/12/07
396 8.4.2 Execution Phase (Level of Effort = 15%) RDK 60 days Fri 10/5/07 Fri 1/4/08
8 1.7 MILESTONE: DO Grid Production Architecture document AL 0 days Fri 10/5/07 Fri 10/5/07
217 3.4.3.1.7 MILESTONE: NGOP central service prepared GG 0 days Fri 10/5/07 Fri 10/5/07
17 2.3.2 Store output from any stage: Create/submit requests to test feature MC1 GG 3days Mon 10/8/07 Wed 10/10/07
233 3.4.3.4 Assess automation of alarming systems GG 2days Mon 10/8/07 Tue 10/9/07
234 3.4.3.5 Deployment and testing documentation GG 10days  Mon 10/8/07 Fri 10/19/07
293 4.3.2.4 Grid Production System nodes: roles, software, maintainers 5days  Mon 10/8/07 Fri 10/12/07
206 3.4.2.7 Add the deployment of scripts to installation instructions GG lday  Tue 10/9/07 Tue 10/9/07
374 8.2.8 Initiative Coordination Meeting 8 1hr Tue 10/9/07 Tue 10/9/07
115 3.2.3.8 MILESTONE: Operations Reduction plan completed GG 0 days Tue 10/9/07 Tue 10/9/07
116 3.2.4 MILESTONE: Operations Reduction and Transfer Planning completed GG 0 days Tue 10/9/07 Tue 10/9/07
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